

ANNUAL PROCUREMENT PLAN FOR 2017-18 (DISTRIBUTION)

(Order Rule 8 & 9 of the Public Procurement Rules 2004)


Name of the Procuring Agency:		SUKKUR ELECTRIC POWER COMPANY					
1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement / Description	Estimated Cost	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (if any)
1	25 KVA TRANSFORMER	127,000,000	Open Competitive Bidding	9/3/2018	15/4/2018	14/7/2018	
2	50 KVA TRANSFORMER	90,000,000	-do-	-do-	-do-	-do-	
3	100 KVA TRANSFORMER	84,000,000	-do-	-do-	-do-	-do-	
4	200 KVA TRANSFORMER	258,000,000	-do-	-do-	-do-	-do-	
5	HT SPUN POLES 30'	145,000,000	-do-	-do-	-do-	-do-	
6	LT SPUN POLES 31'	77,000,000	-do-	-do-	-do-	-do-	
7	HT STEEL STRUCTURE 45'	160,000,000	-do-	-do-	-do-	-do-	
8	HT STEEL STRUCTURE 34.8'	200,000,000	-do-	-do-	-do-	-do-	
9	LT STEEL STRUCTURE 30'9"	48,600,000	-do-	-do-	-do-	-do-	
10	ACSR CONDUCTOR DOG	153,000,000	-do-	-do-	-do-	-do-	
11	ACSR CONDUCTOR RABBIT	241,500,000	-do-	-do-	-do-	-do-	
12	ACSR CONDUCTOR OSPREY	45,700,000	-do-	-do-	-do-	-do-	
13	A.A CONDUCTOR ANT	83,000,000	-do-	-do-	-do-	-do-	
14	A.A CONDUCTOR WASP	16,400,000	-do-	9/3/2018	30/4/2018	30/6/2018	
15	ANT CONDUCTOR (INSULATED)	21,600,000	-do-	-do-	-do-	-do-	
16	WASP CONDUCTOR (INSULATED)	23,400,000	-do-	-do-	-do-	-do-	
17	PVC 2/CORE 7/52	30,000,000	-do-	-do-	-do-	-do-	
18	PVC 4/CORE 18/52	37,750,000	-do-	-do-	-do-	-do-	
19	PVC 4/CORE 19/83	34,350,000	-do-	-do-	-do-	-do-	
20	PVC 4/CORE 37/83	42,997,500	-do-	-do-	-do-	-do-	


 CHIEF TECHNICAL OFFICER
 SEPCO

ANNUAL PROCUREMENT PLAN FOR 2017-18 (DISTRIBUTION)

(Order Rule 8 & 9 of the Public Procurement Rules 2004)

Name of the Procuring Agency: SUKKUR ELECTRIC POWER COMPANY							
1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement / Description	Estimated Cost	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (if any)
21	15 KV XLPE POWER CABLE 3/CORE 500MCM	469,380,000	Open Competitive Bidding	9/3/2018	15/4/2018	14/7/2018	
22	15 KV XLPE POWER CABLE 3/CORE 1000MCM	18,997,500	-do-	9/3/2018	30/4/2018	30/6/2018	
23	15 KV XLPE POWER CABLE 3/CORE 4# AWG	10,957,500	-do-	-do-	-do-	-do-	
24	STATIC SINGLE PHASE ENERGY METER	310,500,000	-do-	9/3/2018	15/4/2018	14/7/2018	
25	STATIC 3-PHASE ENERGY METER (TOD)	42,600,000	-do-	-do-	-do-	-do-	
26	LT MDI TOU ENERGY METER	18,000,000	-do-	9/3/2018	30/4/2018	30/6/2018	
27	HT TOU ENERGY METER	650,000	-do-	-do-	-do-	-do-	
28	11 KV CROSS ARM STEEL	87,500,000	-do-	9/3/2018	15/4/2018	14/7/2018	
29	11 KV PINS (STEEL CROSS)	25,500,000	-do-	9/3/2018	30/4/2018	30/6/2018	
30	O-SHACKLE ASSEMBLY	3,150,000	-do-	-do-	-do-	-do-	
31	EARTHING UNIT 10 FEET	14,000,000	-do-	-do-	-do-	-do-	
32	EYE NUT	1,500,000	-do-	-do-	-do-	-do-	
33	STAY ROD (COMPLETE)	49,500,000	-do-	9/3/2018	15/4/2018	14/7/2018	
34	GALVANIZED STEEL WIRE 10MM	22,460,000	-do-	9/3/2018	30/4/2018	30/6/2018	
35	P.G CONNECTOR T-110	2,200,000	-do-	-do-	-do-	-do-	
36	P.G CONNECTOR T-150 / 150	2,800,000	-do-	-do-	-do-	-do-	
37	DEAD END CLAMP (RABBIT / DOG / OSPREY)	1,800,000	-do-	-do-	-do-	-do-	
38	METER BOX ATB A-TYPE	24,400,000	-do-	-do-	-do-	-do-	
39	ROUND WASHER	225,000	-do-	-do-	-do-	-do-	
40	SQUARE WASHER	225,000	-do-	-do-	-do-	-do-	


CHIEF TECHNICAL OFFICER
SEPCO

ANNUAL PROCUREMENT PLAN FOR 2017-18 (DISTRIBUTION)

(Order Rule 8 & 9 of the Public Procurement Rules 2004)

Name of the Procuring Agency:		SUKKUR ELECTRIC POWER COMPANY					
1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement / Description	Estimated Cost	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (If any)
41	SINGLE STRUCTURE PIFORM	3,250,000	Open Competitive Bidding	9/3/2018	30/4/2018	30/6/2018	
42	DOUBLE STRUCTURE PIFORM	4,750,000	-do-	-do-	-do-	-do-	
43	NUT & BOLT 20x58 DIA	5,850,000	-do-	-do-	-do-	-do-	
44	NUT & BOLT 12X58 DIA	1,300,000	-do-	-do-	-do-	-do-	
45	NUT & BOLT 2X38	1,650,000	-do-	-do-	-do-	-do-	
46	11 KV PIN INSULATOR (NORMAL)	10,500,000	-do-	-do-	-do-	-do-	
47	11 KV DROPOUT CUTOUT	27,500,000	-do-	-do-	-do-	-do-	
48	11 KV DISC INSULATOR	17,900,000	-do-	-do-	-do-	-do-	
49	LT SPOOL INSULATOR	2,000,000	-do-	-do-	-do-	-do-	
50	11KV OUT-GOING PANEL (VCB)	50,750,000	-do-	9/3/2018	15/4/2018	14/7/2018	
51	11KV INDUSTRIAL PANEL (CONSUMER END)	11,500,000	-do-	9/3/2018	30/4/2018	30/6/2018	
52	11KV CAPACITOR 450 KVAR	26,500,000	-do-	-do-	-do-	-do-	
53	11KV TERMINATION KIT (INDOOR) FOR 50MCM CABLE	967,500	-do-	-do-	-do-	-do-	
54	11KV TERMINATION KIT (INDOOR) FOR 3/CORE 4/0 AWG CABLE	583,700	-do-	-do-	-do-	-do-	
55	11KV TERMINATION KIT (OUTDOOR) FOR 50MCM CABLE	1,729,200	-do-	-do-	-do-	-do-	
56	11KV TERMINATION KIT (OUTDOOR) FOR 3/CORE 4/0 AWG CABLE	748,500	-do-	-do-	-do-	-do-	
57	LT CTs 100/5 AMP	3,600,000	-do-	-do-	-do-	-do-	
58	LT CTs 200/5 AMP	3,300,000	-do-	-do-	-do-	-do-	
59	LT CTs 400/5 AMP	3,190,000	-do-	-do-	-do-	-do-	
60	LT CTs 800/5 AMP	200,000	-do-	-do-	-do-	-do-	
GRAND TOTAL:		3,194,651,400					


 CHIEF TECHNICAL OFFICER
 SEPCO