

PROGRESS OF SDG PROGRAMME PHASE-I

SR. NO.	DISCO	TOTAL SCHEMES	SCHEMES ALREADY COMPLETED	NOT WORKABLE SCHEMES	TO BE COMPLETED	TARGET COMPLETION DATE
1	FESCO	-	-	-	-	-
2	GEPCO	-	-	-	-	-
3	LESCO	-	-	-	-	-
4	IESCO	-	-	-	-	-
5	HESCO	-	-	-	-	-
6	SEPCO	204	202	02	-	-
7	QESCO	-	-	-	-	-
8	MEPCO	-	-	-	-	-
9	PESCO	-	-	-	-	-
10	TESCO	-	-	-	-	-
TOTAL:		204	202	02	-	-

PROGRESS OF SDG PROGRAMME PHASE-II

SR. NO.	DISCO	TOTAL SCHEMES	SCHEMES ALREADY COMPLETED	NOT WORKABLE SCHEMES	TO BE COMPLETED	TARGET COMPLETION DATE	
1	FESCO	-	-	-	-	-	
2	GEPCO	-	-	-	-	-	
3	LESCO	-	-	-	-	-	
4	IESCO	-	-	-	-	-	
5	PESCO	-	-	-	-	-	
6	MEPCO	-	-	-	-	-	
7	HESCO	-	-	-	-	-	
8	SEPCO	No Such Schemes are Received in Phase-II					
9	TESCO	-	-	-	-	-	
10	QESCO	-	-	-	-	-	
TOTAL:		-	-	-	-	-	

**DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME
IN RESPECT OF DISCOS
PHASE-I**

Sr. No.	DISCO	No.of Schemes	Total Cost (Million PKR)	Physical Progress	Financial Progress (Fund Utilized)	Ongoing Schemes	Not Workable Schemes	Completed Schemes
1	FESCO	-	-	-	-	-	-	-
2	GEPCO	-	-	-	-	-	-	-
3	LESCO	-	-	-	-	-	-	-
4	IESCO	-	-	-	-	-	-	-
5	HESCO	-	-	-	-	-	-	-
6	SEPCO	204	229.072	100%	99%	-	02	202
7	PESCO	-	-	-	-	-	-	-
8	QESCO	-	-	-	-	-	-	-
9	MEPCO	-	-	-	-	-	-	-
TOTAL:		204	229.072	100%	99%	-	02	202

**DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME
IN RESPECT OF DISCOS
PHASE-II**

Sr. No.	DISCO	No.of Schemes	Total Cost (Million PKR)	Physical Progress	Financial Progress (Fund Utilized)	Ongoing Schemes	Not Workable Schemes	Completed Schemes
1	FESCO	-	-	-	-	-	-	-
2	GEPCO	-	-	-	-	-	-	-
3	LESCO	-	-	-	-	-	-	-
4	IESCO	-	-	-	-	-	-	-
5	HESCO	-	-	-	-	-	-	-
6	SEPCO	No Such Schemes / Funds are Received in Phase-II						
7	PESCO	-	-	-	-	-	-	-
8	QESCO	-	-	-	-	-	-	-
9	MEPCO	-	-	-	-	-	-	-
TOTAL:		-	-	-	-	-	-	-